
ID Task Name
1 CLARAty MSL Deliverables (FY04)
2 Two tested widget boards with two motors for R8 Bench PPC

3 Deliver to MDS

4 Stereo vision with CAHVORE models

5 Deliver to IP validation

6 Morphin navigator with odometry base estimation on FIDO

7 Deliver to LT validation

8 Updated Morphin navigator with pessimistic mode 

9 Deliver to LT validation

10 Test hardware, develop control, and integrate software with new fixed mast

11 Integrated 2D/3D Visual Tracker on Rocky 8 with fixed mast

12 Deliver to IP validation

13 Morphin navigator with visual odometry on FIDO

14 Deliver to LT validation

15 Mutli-view registration for camera hand-off on Rocky 8 (Ron Li) (confirm)

16 Deliver to IP validation

17 Encapsulated MER GESTALT on Rocky 8 (confirm)

18 Deliver to LT validation

19 (Cancel) Sun sensor absolute heading estimator with locomtion in ROAMS

20 Morphin navigator with wheel odometry in ROAMS

21 Upgraded FIDO CPU stack with FireWire cameras

22 Wide baseline stereo on Rocky 8

23 Drivemaps navigator on FIDO (from CMU July 15)

24 Deliver to LT validation
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ID Task Name
26 CLARAty MSL Deliverables (FY05)
27 5DOF arm control and straight line trajectory on FIDO

28 Deliver to IP validation

29 6DOF EKF with integrated sun sensing on Rocky 8

30 TEMPEST/ISE global path planning with ROAMS only (Stentz)

31 Mesh registration for camera handoff (complete by ARC)

32 Arm collision prediction for 5DOF in new manipulation framework

33 Deliver to IP validation

34 Slope navigator(Helmick)

35 (cancel) Rover-based placement with obstacle detection

36 Deliver to IP validation

37 FlexNav pose estimation (Borenstein)
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ID Task Name
39 CLARAty MSL Deliverables (FY06)
40 CLARAty/ROAMS with manipulation

41 Visual sinkage estimation (Dubowsky)

42 (cancel) Layer detection algorithm (Roush's)

43 (cancel) Bayesian spectral classifier

44 (cancel) Motor fault detection (Deardren)

45 (cancel) Terrain classification (Dubowsky)

46 (cancel) Terrain classification (Pedersen)

47 Integrated Navigator and Pose Estimator
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